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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
Contract Location: Total to Date  Prev to Date This Estimate
BURWELL NORTH Estimate Type: PROG Current Contract Amt Total Earnings $215,182.70 $179,723.45 $35,459.25
$4,282,458.76  gtockpiled Materials $202,507.61  $202,507.61 $.00
Contractor: Original Contract Amt Gross Earnings $417,690.31 $382,231.06 $35,459.25
ontractor: Date Lot 11.16.2015 $4.282 458.76 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed Z- 2 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 Date Awarded: 12.04.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: ~ 12.30.2015 5% .
) Net Earnings $417,690.31 $382,231.06 $35,459.25
Date Notice for Work to )
Begin:  03.14.2016 % Time Comp
HASTINGS NE 68901-7711 - o 209  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.17.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GARFIELD ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80798 000 STP-11-3(118) 011 93.70 104.29 GR CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $417,690.31 $382,231.06 $35,459.25
Project Manager District Engineer
Ziska, Dan 05.31.2016 Lehn, Jason 06.01.2016
Construction Engineer Controller
Halstead, Kerri 06.01.2016 Burling, Laurie 06.02.2016
Controller
Burling, Laurie 06.02.2016
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 6.50 1,308.000 8,502.00
0001 0001 0030.10 18,290.00 1.000 18,290.00 REMOVE ASPHALT SURFACE SY 1,308.000 8,502.00
MOBILIZATION LS 1.000 18,290.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1106.00 9.50 187.000 1,776.50
0002 0002 1000.00 350.00 10.000 3,500.00 REMOVE DRIVEWAY SY 187.000 1,776.50
LARGE TREE REMOVAL EACH 10.000 3,500.00 187.127 1,777.71
12.000 4,200.00 0.000 0.00
0.000 0.00 o011 0011 4093.80 40.00 162.000 6,480.00
0003 0003 1009.00 15,250.00 1.000 15,250.00 WALL MATERIALS SF 162.000 6,480.00
GENERAL CLEARING AND GRUBBING LS 1.000 15,250.00 0.000 0.00
0.650 9,912.50 0.000 0.00
0.000 0.00 0012 0012 4095.15 50.00 40.000 2,000.00
0004 0004 1011.00 30.00 215.000 6,450.00 COMPACTED EARTH LEVELING PAD LF 40.000 2,000.00
WATER MGAL 215.000 6,450.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.90 1,788.000 5,185.20
0005 0005 1012.00 150.00 37.000 5,550.00 REMOVE GUARDRAIL LF 1,788.000 5,185.20
RIGHT-OF-WAY MARKERS EACH 37.000 5,550.00 325.000 942.50
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 8024.50 100.00 16.000 1,600.00
0006 0006 1030.00 10.25 28,602.000 293,170.50 SELECT GRANULAR BACKFILL FOR RETAINED CY 16.000 1,600.00
EARTHWORK MEASURED IN EMBANKMENT cy 28,602.000 203,170.50 ~CARTH STRUCTURE 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L006.00 200.00 30.000 6,000.00
0007 0007 1040.00 0.35  145,200.000 50,820.00 COVER CROP SEEDING ACRE 30.000 6,000.00
SLOPE PROTECTION 5\% 145,200.000 50,820.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L019.13 1.45 5,991.000 8,686.95
0008 0008 1040.06 200.00 145.000 29,000.00 EROSION CONTROL, CLASS 1D SY 5,991.000 8,686.95
SLOPE PROTECTION MULCH TON 145.000 29,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L019.15 2.00 3,907.000 7,814.00
EROSION CONTROL, CLASS 1F 5% 3,907.000 7,814.00
0.000 0.00
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1.019.20 4.00 2,889.000 11,556.00 0025 0025 4044.01 2,500.00 1.000 2,500.00
EROSION CONTROL, CLASS 2A 5% 2,889.000 11,556.00 PREPARATION OF STRUCTURE EACH 1.000 2,500.00
0.000 0.00 1.000 2,500.00
AT STATION 1566+25
0.000 0.00 1.000 2,500.00
0019 0019 L022.11 3.25 9,600.000 31,200.00 0026 0026 4050.01 25.00 600.000 15,000.00
FABRIC SILT FENCE-LOW POROSITY LF 9,600.000 31,200.00 EXCAVATION FOR PIPE, PIPE-ARCH cy 600.000 15,000.00
1,534.000 498550 CULVERTS, AND HEADWALLS 355.000 8,875.00
0.000 0.00 0.000 0.00
0020 0020 L022.83 4.00 621.000 2,484.00 0027 0027 4051.01 25.00 139.000 3,475.00
SILT CHECK, TYPE 2-HIGH LF 621.000 2,484.00 EXCAVATION FOR BOX CULVERTS cy 139.000 3,475.00
0.000 0.00 128.000 3,200.00
0.000 0.00 43.000 1,075.00
GROUP 1 GRADING Contracted 515,315.15 0028 0028 4100.06 1,300.00 14.400 18,720.00
Current 51531515 CLASS 47B-3000 CONCRETE FOR HEADWALL cYy 14.400 18,720.00
In place 21,818.21 14.700 19,110.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0029 0029 4101.06 850.00 62.090 52,776.50
0021 0021 0030.40 3,000.00 1.000 3,000.00 CLASS 47B-3000 CONCRETE FOR BOX CY 62.090 52,776.50
MOBILIZATION LS 1.000 3,000.00 CULVERT 35.575 30,238.75
1.000 3,000.00 25.825 21,951.25
0.000 0.00 0030 0030 4107.07 1,500.00 7.920 11,880.00
0022 0022 4035.00 150.00 1.000 150.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 7.920 11,880.00
REMOVE FLARED-END SECTION EACH 1.000 150.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000  po31 0031 4150.00 5.00 884.000 4,420.00
0023 0023 4040.00 200.00 40.000 8,000.00 REINFORCING STEEL FOR HEADWALL LB 884.000 4,420.00
REMOVE HEADWALLS FROM CULVERTS EACH 40.000 8,000.00 1,047.000 5,235.00
40.000 8,000.00 0.000 0.00
2.000 400.00  pp32 (0032 4151.00 2.50 6,149.000 15,372.50
0024 0024 4044.00 2,500.00 1.000 2,500.00 REINFORCING STEEL FOR BOX CULVERT LB 6,149.000 15,372.50
PREPARATION OF STRUCTURE EACH 1.000 2,500.00 3,526.000 8,815.00
AT STATION 1127420 1.000 2,500.00 2,704.000 6,760.00
0.000 000 0033 0033 4157.00 5.00 543.000 2,715.00
REINFORCING STEEL FOR COLLARS LB 543.000 2,715.00
0.000 0.00

0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4360.24 250.00 15.000 3,750.00 0043 0043 4390.54 1,450.00 1.000 1,450.00
24" METAL FLARED-END SECTION EACH 15.000 3,750.00 54" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,450.00
15.000 3,750.00 FLARED-END SECTION 1.000 1,450.00
0.000 0.00 0.000 0.00
0035 0035 4360.30 400.00 5.000 2,000.00 0044 0044 4390.60 1,800.00 2.000 3,600.00
30" METAL FLARED-END SECTION EACH 5.000 2,000.00 60" ROUND EQUIVALENT METAL PIPE EACH 2.000 3,600.00
5.000 2,000.00 FLARED-END SECTION 2.000 3,600.00
0.000 0.00 0.000 0.00
0036 0036 4360.36 550.00 4.000 2,200.00 0045 0045 8010.03 100.00 21.700 2,170.00
36" METAL FLARED-END SECTION EACH 4.000 2,200.00 CRUSHED ROCK FOR BASE COURSE CcY 21.700 2,170.00
4.000 2,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 4360.42 1,150.00 2.000 2,300.00 0046 0046 P300.24 35.00 181.000 6,335.00
42" METAL FLARED-END SECTION EACH 2.000 2,300.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 181.000 6,335.00
2.000 2,300.00 185.000 6,475.00
0.000 0.00 0.000 0.00
0038 0038 4360.48 1,300.00 1.000 1,300.00 0047 0047 P300.30 50.00 106.000 5,300.00
48" METAL FLARED-END SECTION EACH 1.000 1,300.00 30" CULVERT PIPE, TYPE 3,40R 5 LF 106.000 5,300.00
1.000 1,300.00 114.000 5,700.00
0.000 0.00 0.000 0.00
0039 0039 4360.60 2,200.00 2.000 4,400.00 0048 0048 P300.36 70.00 72.000 5,040.00
60" METAL FLARED-END SECTION EACH 2.000 4,400.00 36" CULVERT PIPE, TYPE 3,4 0R 5 LF 72.000 5,040.00
2.000 4,400.00 72.000 5,040.00
0.000 0.00 0.000 0.00
0040 0040 4360.72 2,700.00 2.000 5,400.00 0049 0049 P300.42 90.00 40.000 3,600.00
72" METAL FLARED-END SECTION EACH 2.000 5,400.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 40.000 3,600.00
2.000 5,400.00 40.000 3,600.00
0.000 0.00 0.000 0.00
0041 0041 4390.36 550.00 3.000 1,650.00 0050 0050 P300.48 100.00 6.000 600.00
36" ROUND EQUIVALENT METAL PIPE EACH 3.000 1,650.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 6.000 600.00
FLARED-END SECTION 3.000 1,650.00 10.000 1,000.00
2.000 1,100.00 0.000 0.00
0042 0042 4390.42 950.00 1.000 950.00 0051 0051 P300.60 160.00 60.000 9,600.00
42" ROUND EQUIVALENT METAL PIPE EACH 1.000 950.00 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 60.000 9,600.00
FLARED-END SECTION 0.000 0.00 60.000 9,600.00

0.000 0.00 0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 P300.72 170.00 26.000 4,420.00 0059 0059 6010.26 3,800.00 9.300 35,340.00
72" CULVERT PIPE, TYPE 3,40R5 LF 26.000 4,420.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 9.300 35,340.00
26.000 4,420.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 P375.36 70.00 18.000 1,260.00 0060 0060 6020.00 5.30 2,150.000 11,395.00
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 18.000 1,260.00 REINFORCING STEEL FOR BRIDGE LB 2,150.000 11,395.00
340R5 38.000 2,660.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 P375.42 93.00 4.000 372.00 0061 0061 6030.00 15,000.00 1.000 15,000.00
42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 4.000 372.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 15,000.00
3,40R5
0.000 0.00 1109+89.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 P402.24 35.00 59.000 2,065.00 GROUP 6 BRIDGE AT STA. 1109+89.00 1-40'-0" S Contracted 77,435.00
24" CULVERT PIPE, TYPE 3,45 0R 6 LF 59.000 2,065.00 Current 77.435.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0056 0056 P600.18 30.00 69.000 2,070.00 GROUP 7 GUARDRAIL
18" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8 LF 69.000 2,070.00 0062 0062 0030.70 2,500.00 1.000 2,500.00
69.000 2,070.00 MOBILIZATION LS 1.000 2,500.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 212,341.00 0.000 0.00
Current 212,341.00 0063 0063 7015.00 28.00 768.000 21,504.00
In place 160,088.75 CABLE GUARDRAIL LF 768.000 21,504.00
This Estimate 33,786.25 0.000 0.00
GROUP 6 BRIDGE AT STA. 1109+89.00 1-40'-0" SIt 0.000 0.00
0057 0057 0030.60 9,500.00 1.000 9,500.00 0064 0064 7020.00 2,175.00 4.000 8,700.00
MOBILIZATION LS 1.000 9,500.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 6007.12 200.00 31.000 6,200.00 0065 0065 7023.00 3,175.00 2.000 6,350.00
CONCRETE BRIDGE DECK REPAIR SY 31.000 6,200.00 TERMINAL ANCHORAGE SECTIONS EACH 2.000 6,350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 7024.27 2,425.00 4.000 9,700.00 0073 0073 1020.06 55.00 22.000 1,210.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 9,700.00 FLEXIBLE POST DELINEATOR EACH 22.000 1,210.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 48,754.00 0074 0074 1020.20 35.00 20.000 700.00
Current 48.754.00 INSTALL CHEVRONS EACH 20.000 700.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0075 0075 2001.00 22.00 190.000 4,180.00
0067 0067 0002.20 35.00 21.000 735.00 GRAVEL SURFACE COURSE CYy 190.000 4,180.00
OBJECT MARKER EACH 21.000 735.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0076 0076 4004.50 4.00 2,060.000 8,240.00
0068 0068 0002.55 8.00 1,678.000 13,424.00 CAST IRON GRATE AND FRAME LB 2,060.000 8,240.00
OVERLAY BROKEN LINES STA 1,678.000 13,424.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0077 0077 4024.55 100.00 59.000 5,900.00
0069 0069 0002.60 8.50 3,356.000 28,526.00 FLUME SPILLWAY LF 59.000 5,900.00
OVERLAY SOLID LINES STA 3,356.000 28,526.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0078 0078 4024.71 4,000.00 8.000 32,000.00
0070 0070 0002.76 0.07  156,500.000 10,955.00 CONCRETE FLUME, TYPE Il EACH 8.000 32,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 156,500.000 10,955.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0079 4105.59 1,400.00 23.000 32,200.00
0071 0071 0030.90 106,250.00 1.000 106,250.00 CLASS 47B-3000 CONCRETE FOR INLET AND CYy 23.000 32,200.00
MOBILIZATION LS 1.000 106,250.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0080 0080 4155.50 5.00 1,965.000 9,825.00
0072 0072 1020.03 2200 56.000 1,232.00 REINFORCING STEEL FOR INLET AND LB 1,965.000 9,825.00
DELINEATOR, TYPE Il EACH 56.000 1,232.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0081 0081 6030.16 33.40 192.000 6,412.80
BRIDGE DECK PREPARATION 5% 192.000 6,412.80
0.000 0.00
0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 6133.01 44.60 192.000 8,563.20 0091 0088 9021.13 514.00 1,615.000 830,110.00
MEMBRANE WATERPROOFING TYPE A SY 192.000 8,563.20 PERFORMANCE GRADED BINDER (64-34) TON 1,615.000 830,110.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0104 8022.15 1.15 250.000 287.50 0092 0089 9030.00 5.00 4,993.000 24,965.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 250.000 287.50 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 4,993.000 24,965.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0083 8022.20 1.15 47,500.000 54,625.00 0093 0090 9034.00 4.50 1,085.000 4,882.50
HYDRATED LIME/WARM MIX ASPHALT EACH 47,500.000 54,625.00 PREPARATION OF INTERSECTIONS AND SY 1,085.000 4,882.50
0.000 000 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0085 0105 9002.10 27.47 250.000 6,867.50 0094 0091 9053.00 2.05 31,910.000 65,415.50
ASPHALTIC CONCRETE FOR STATE TON 250.000 6,867.50 TACK COAT GAL 31,910.000 65,415.50
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0084 9005.75 27.47 47,000.000 1,291,090.00 0095 0092 9111.00 30.00 288.000 8,640.00
ASPHALTIC CONCRETE, TYPE SPR TON 47,000.000 1,291,090.00 WATER MGAL 288.000 8,640.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0085 9009.00 4.50 4,225.000 19,012.50 0096 0093 9170.00 102.00 1,118.428 114,079.66
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,225.000 19,012.50 EARTH SHOULDER CONSTRUCTION STA 1,118.428 114,079.66
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0086 9009.87 50.00 583.000 29,150.00 0097 0094 9173.15 45.00 1,066.098 47,974.41
SURFACING 8" SY 583.000 29,150.00 TRENCHED WIDENING STA 1,066.098 47,974.41
461.610 23,080.50 0.000 0.00
0.000 0.00 0.000 0.00
0089 0087 9010.50 80.00 500.000 40,000.00 0098 0095 9173.20 3.00 3,576.000 10,728.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 40,000.00 SUBGRADE PREPARATION SY 3,576.000 10,728.00
SPR 0.000 0.00 589.912 1,769.74
0.000 0.00 0.000 0.00
0090 0106 9020.95 514.00 8.500 4,369.00 0099 0096 9179.23 336.00 560.629 188,371.34
PERFORMANCE GRADED BINDER (64-34) FOR TON 8.500 4,369.00 COLD MILLING, CLASS 3 STA 560.629 188,371.34
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: ~ 05.28.2016 Est Number: 0005 Pay Period End Date:  05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0097 9179.33 10.00 583.000 5,830.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 SY 583.000 5,830.00 0108 0108 0001.08 0.50 7,560.000 3,780.00
TVPE A 0.000 0.00  BARRICADE, TYPE II BDAY 7,560.000 3,780.00
0.000 0.00 526.000 263.00
0101 0098 9179.72 20.00 155.000 3,100.00 196.000 98.00
REMOVE ASPHALT SURFACE FROM BRIDGE SY 155.000 3,100.00 0109 0109 0001.10 3.00 1,050.000 3,150.00
0.000 0.00  BARRICADE, TYPE Il BDAY 1,050.000 3,150.00
0.000 0.00 840.000 2,520.00
0102 0099 9185.85 9.00 1,117.800 10,060.20 420.000 1,260.00
RUMBLE STRIPS, ASPHALT 8" STA 1,117.800 10,060.20 0110 0110 0001.75 2.50 1,440.000 3,600.00
0.000 0.00 TEMPORARY SIGN DAY EACH 1,440.000 3,600.00
0.000 0.00 0.000 0.00
0103 0100 9188.50 30.00 444.000 13,320.00 0.000 0.00
SURFACING UNDER GUARDRAIL SY 444.000 13,320.00 0111 0111 0001.90 0.75  13,730.000 10,297.50
0.000 0.00  SIGN DAY EACH 13,730.000 10,297.50
0.000 0.00 1,440.000 1,080.00
0104 0107 9300.37 1.00 425.000 425.00 420.000 315.00
RAP INCENTIVE PAYMENT FOR STATE EACH 425.000 425.00 0112 0112 0002.28 0.40 4,000.000 1,600.00
MAINTENANCE PATCHING 0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 4,000.000 1,600.00
0.000 0.00 0.000 0.00
0105 0101 9300.38 1.00  80,750.000 80,750.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 80,750.000 80,750.00 0113 0113 0002.30 0.50 1,300.000 650.00
0.000 0.00 PAVEMENT MARKING REMOVAL LF 1,300.000 650.00
0.000 0.00 0.000 0.00
0106 0102 9300.52 4,000.00 1.000 4,000.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,00000 0114 0114 0002.44 0.40 5,300.000 2,120.00
/D 0.000 0.00 TEMPORARY PAVEMENT MARKING, TYPE LF 5,300.000 2,120.00
0.000 0.00 PAINT 0.000 0.00
0107 0103 P402.15 90.00 679.000 61,110.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 679.000 61,110.00 0115 0115 0002.47 0.25 5,300.000 1,325.00
0.000 0.00 TEMPORARY PAVEMENT MARKING SURFACE LF 5,300.000 1,325.00
0.000 0.00 PREPARATION 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,189,516.11 0.000 0.00
Current 3,189,516.11
In place 24,850.24

This Estimate

0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 06.03.2016
Page: 9of 11

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 06.03.2016
Page: 9of11

Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0116 0116 0003.10 375.00 140.000 52,500.00 0125 0125 9110.01 50.00 190.000 9,500.00
FLAGGING DAY 140.000 52,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 190.000 9,500.00
7.500 2,812.50 0.000 0.00
0.000 0.00 0.000 0.00
0117 0117 0003.20 475.00 60.000 28,500.00 0126 0126 9110.02 75.00 50.000 3,750.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 28,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 0003.50 35.00 350.000 12,250.00 0127 0127 9110.03 50.00 190.000 9,500.00
CONCRETE PROTECTION BARRIER LF 350.000 12,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 190.000 9,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0119 0003.56 7.00 250.000 1,750.00 0128 0128 9110.07 50.00 190.000 9,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 250.000 1,750.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 190.000 9,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0120 0120 0003.58 2,400.00 1.000 2,400.00 0129 0129 9110.27 50.00 140.000 7,000.00
INERTIAL BARRIER SYSTEM EACH 1.000 2,400.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 140.000 7,000.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0121 0121 0003.64 75.00 14.000 1,050.00 0130 0130 L022.75 3.50 2,000.000 7,000.00
REPLACEMENT MODULE EACH 14.000 1,050.00 TEMPORARY SILT CHECK LF 2,000.000 7,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0122 0020.00 2.00 500.000 1,000.00 0131 0131 L022.90 3.25 3,500.000 11,375.00
TRAINING HOUR 500.000 1,000.00 TEMPORARY SILT FENCE LF 3,500.000 11,375.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0123 0030.00 15,000.00 1.000 15,000.00 0132 0132 L032.70 400.00 5.000 2,000.00
MOBILIZATION LS 1.000 15,000.00 TEMPORARY MULCH TON 5.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0124 0124 4022.05 20.00 1,500.000 30,000.00 0133 0133 L860.24 500.00 10.000 5,000.00
TEMPORARY SLOPE DRAIN LF 1,500.000 30,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 10.000 5,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 8798 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0005 Pay Period End Date: 05.28.2016 Est Number: 0005 Pay Period End Date: 05.28.2016
Prpsl Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0134 0134 1860.50 3,500.00 1.000 3,500.00 9005.75 = ASPHALTIC CONCRETE, TYPE SPR
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00 .
' Project 80798 000
CONTRACTOR COMPLIANCE 0.500 1,750.00
0.000 0.00 Prpsl Line Nbr 0086 Proj Line Nbr
Est Nbr Adjust t T Adj Qt Adj Amt | ice Nb
GROUP 10 GENERAL ITEMS Contracted 239,097.50 StTYhr Adiustment ype | QY 1Am nvoice TTbr
Current 239,097.50 Stkpl Nbr 1
In place 8,425.50 0001  S.P. Initial Payment 19,338.00 169,207.50 10270
This Estimate 1,673.00
3A Gravel
Totals for contract Contracted 4,282,458.76 )
Current 4,282 458.76 Total for stockpile nbr 1: 19,338.00 $169,207.50
In place 215,182.70 Stkpl Nbr 2
This Estimate 35,459.25 0001  S.P. Initial Payment 805.71 18,571.62 6610
#4 Limestone
0001 S.P. Initial Payment 638.98 14,728.49 6643
#4 Limestone
Total for stockpile nbr 2: 1,444.69 $33,300.11
Total for proposal line nbr 0086: 20,782.69 $202,507.61
Total for item code 9005.75: 20,782.69 $202,507.61

Total remaining for contract:

$202,507.61






